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2021 10584B MISC-79-2(1019) Ashland Mitigation Site (from 2022) Grad, Seed 12/16/2021     $2,000,000    
2022 11599 STP-8-6(104) Blue River S. of Fairbury Br, Culv, Gr, Gdrl, Pave, Elec, Seed 12/16/2021 5/11/2023 6/20/2023   $16,616,000  6,398 0.85
2023 11895A STP-50-1(116) Pawnee City SE Mill & Resurface $8,588,000
2022 11895B STP-50-1(117) Pawnee City SE Bridges Bridges, Culvert  10/20/2022 3/23/2023 HAWKINS $14,120,446 $12,328,000
2023 12591 NH-80-8(103) I-80, Pleasant Dale - NW 56th St 6-lane Conc. Pvmt., br, culv, gdrl $128,050,000
2023 12080 STP-15-2(117) US-34 N & S, Seward Urban Reconstruction $7,446,000
2022 13028 STP-4-6(114) E Jct US-136 to Lewiston Spur Mill, Asph 1/26/2023 5/11/2023 6/3/2024 $10,524,000 12.3
2023 13098 STP-62-7(105) US-75 to N-67 Mill, Resurf $8,893,000
2023 13103 STP-67-1(121) N Jct US-75 to Brock Resurf, Br Replacement  8/24/2023 5/1/2023 UNITED $10,969,735 $9,160,000
2023 13104 STP-67-1(122) N-105 North Mill, Resurface $8,790,000
2022 13238 STP-8-6(115) Rose Creek Br. W. of Reynolds Grad, Seed, Br, Bdrl, Bit 11/3/2022 1/26/2023 4/3/2023   $2,416,000 340 1,128
2022 13246 NH-136-6(124 Jansen East Grad, Seed, Elec, Misc, Bit 9/29/2022 12/15/2022 6/12/2023 WERNER $7,206,128 $8,845,000 52,830 10.2
2022 13273A STP-6-6(163) In Milford Grad, Conc Pave, Culv, seed 3/2/2023 Post-June $5,219,000 6,471 1.03
2023 13275 STP-50-1(114) W. Jct N-4 to Tecumseh Bit, Grad, Culv, Seed, Br, Gdrl, 12/15/2022 4/6/2023 6/5/2023 CONSTRUCTORS $15,996,031 $16,477,000 52,000 260 12.03

13283 NH-80-9(92) I-80 Barrier, Lincoln Guardrail 8/25/2022 8/25/2022 5/1/2023 MCGILL $161,555 $560,000
2023 13292 STP-S80C(115) Staplehurst Spur Bridge Bridge 1/26/2023 12/15/2022 3/27/2023 CONSTRUCTORS $3,158,252 $3,401,000 216 828
2023 13299 STP-34-6(142) Seward West Mill, Resurf, Bridge $7,741,000
2022 13300 STP-L80G(116) Goehner North Misc. Resurf 12/15/2022 1/26/2023 9/11/2023 PAVERS $1,396,952 $1,989,000 10,944
2022 13301 STP-L80F(117) Utica South Misc Resurf 12/15/2022 1/26/2023 8/28/2023 PAVERS $1,565,943 $2,204,000 11,677
2022 13307 NH-73-1(119) Verdon E&W Bit, Grad, Culv, Seed, Br, Gdrl 7/21/2022 9/29/2022 4/3/2023 CONSTRUCTORS $14,837,350 $16,051,000 62,380 1,005 13.89
2022 13344 STP-S48A(101) Steele City Spur Bridge Bit, Grad, Culv, Seed 12/15/2022 5/11/2023 6/26/2023 $1,321,000 739

13346 SRR-13(46) Mahoney State Park Entrance Grad, Resurf 11/3/2022 1/26/2023 4/3/2023 K2 $2,178,551
2022 13356 NH-80-8(159) York/Seward Co. Line to Goehner Resurf 7/21/2022 7/21/2022 6/12/2023 WERNER $15,988,568 $17,110,000 71,840 2 7.54
2022 13359 NH-80-8(161) Milford - Pleasant Dale (adj. project) Bit, Br, Grad, Gdrl, Seed, Misc  9/29/2022 5/15/2023 CONSTRUCTORS $9,716,236 $10,561,000 30,660 5.8
2023 13362 BRO-7080(54) NW of Seward Bit, Grad, Culv, Seed, Br, Gdrl 7/20/2023 3/2/2023 5/1/2023 GENERAL EXC $3,029,011 $2,582,000 259 1,249 0.28
2023 13363 BRO-7748(1) Beaver Crossing So. Grad, Culv, Seed, Br, Gdrl 7/20/2023 $2,713,000 749 0.22

13366 TAP-55(182) Lincoln Beal Slough Trail Grad, Conc, Culv, Seed, Br 12/15/2022 1 1.86
13386 NH-77-2(166) Princeton to Jct N-33 Bit, Grad, Culv, Seed, Misc 8/25/2022 12/15/2022 5/30/2023 CONSTRUCTORS $8,538,441 $11,061,000 58,778 5.83
13388 S-D1(1034) In Lincoln Muni Resurf. FY2023 $400,000

2023 13392 STP-66-6(110) Ashland East Mill, Resurf, joint & crack seal $1,358,000
2023 13393 STP-6-6(164) Greenwood East Mill, Resurf $7,891,000
2023 13394 S-77-2(167) Wahoo East Mill, Resurf, Br. Repair 8/24/2023 4/6/2023 8/28/2023 CONSTRUCTORS $1,730,340  
2022 13398 NH-136-7(127) Tecumseh East Bit, Grad, Culv, Seed, Br, Gdrl, Elec10/20/2022 9/29/2022 5/22/2023 CONSTRUCTORS $9,800,893 $10,789,000 65,320 90 10.75
2023 13402 BRO-7076(25) Crete NW Grad, Seed, Br, Gdrl 12/15/2022 12/15/2022 4/3/2023 CONSTRUCTORS $2,213,054 $3,083,000
2023 13403 BRO-7078(20) Touhy NW Bridge $521,000
2023 13404 BRO-7078(21) Touhy West Bridge $614,000
2023 13405 BRO-7049(24) Sterling NW Bridge $1,420,000

13412 NH-77-2(168) I-80 to Warlick, Lincoln Bit, Seed, Br, Misc 8/25/2022 8/25/2022 4/3/2023 CONSTRUCTORS $13,393,031 $5,764,000 39,950 2 5.61
2023 13415 STP-1-7(109) Murdock Spur to N-50 Mill, Resurf $2,823,000
2023 13417 LCLC-5275(1) S 98th, Old Cheney to A St. New Asphalt surface $4,600,000
2022 13444 NH-80-8(163) Seward - Milford Int. Lighting 11/3/2022 10/20/2022 8/14/2023 WATTS $985,587 $1,546,000  120 1.25
2023 13458 NH-80-8(166) I-80, Airpark to I-180 Joint Seal and Conc. Repair $1,432,000
2022 13481 STP-112-1(104) Kansas Line - W Jct N-8 Mill, Bit 12/15/2022 3/2/2023 9/11/2023 CONSTRUCTORS $1,474,630 $1,520,000 10,008  

13490 MISC-6-6(1058) Ashland Pilot Project Roundabout Grad, Seed, Misc, Elec, Sign 9/29/2022 8/25/2022 6/12/2023 K2 $1,431,310   
13502 MISC-6-6(1059) Wahoo Pilot Project Roundabout Grad, Seed, Misc, Elec, Sign 7/21/2022
13506 SRR-55(189) NE Game & Parks HQ Parking Lot Resurf 6/15/2023 6/15/2023   
13510 STR-6-6(1059) Sun Valley Blvd Viaduct Bridge 6/15/2023 6/15/2023 $250,000   

2023 13545 STP-2-7(124)q Dist. 1-B High Mast Tower Repl. Repl. & install new High mast lighting $2,000,000
 
 DISTRICT 1 $139,892,045 $368,657,000 467,202      19,042         

BOLD = INCLUDED IN 5 YR PROGRAM AWARDED RED = REJECTED

DISTRICT ONE



STIP
22288 MAPA-3773(1) 36th St., Sheridan to Platteview, BellevueGrad, Conc, Culv, Seed, Water, Elec, Sign12/15/2022 8,912 1.43

2021 22508 STP-DPS-3854(1) Blair South Bypass Water, Fence, Elec, Sign 9/29/2022 9/29/2022 4/3/2023 GRAHAM $9,526,315 $13,500,000 6,767 0.95
22571 TCSP-28(114) No. Downtown Riverfront Ped Br Bridge 3/2/2023 5/10/2023 HAWKINS $6,069,877

2022 22582 NH-275-6(139) Douglas Co. Line North Bit, Grad, Culv, Seed, Br, Gdrl, Misc8/28/2022 8/25/2022 6/19/2023 CONSTRUCTORS $5,924,004 $6,207,000 22,300 235 4.47
22602 NH-STP-HSIP-50-2(135)N-370 to Omaha Br, Resurf 12/15/2022 5/11/2023 $16,241,000 17,000 5,386 5.18
22623 NH-80-9(90) I-80/480/680 Barrier, Omaha Guardrail 8/25/2022 12/15/2022 7/10/2023 MCGILL $541,862 $1,500,000

2023 22625 STP-1-7(111) Murray West Armour Coat $208,000
22647 NH-75-2(181) Parker St. to Fort St, Omaha Bit, Culv, Br, Gdrl, Misc 10/20/2022 4/6/2023 5/22/2023 HAWKINS $23,657,224 $13,435,000 26,040 2,368
22656 NH-64-7(124) Elkhorn River East Grad, Conc, Seed, Elec 8/25/2022 8/25/2022 8/28/2023 VRANA $2,288,962 $393,300 5,812 1.96

22691B S-77-3(1040) Fremont Viad. (relinquishment) Bridge 3/2/2023 3/2/2023 9/11/2023 GENERAL EXC $949,158 $100,000
2023 22701 NH-75-3(124 In Fort Calhoun Resurf 12/15/2022 5/11/2023 $1,565,000 3,700

22703 NH-480-9(5) 12th St - MO River, Br Paint, Omaha Bridge Paint 6/15/2023 Post-June $4,000,000
22731 NH-34-7(132) Plattsmouth - Bellevue Br. (from 2022)Br, Bit, Culv, Gr, Seed 8/26/2021 8/25/2022 6/19/2023 IOWA CIVIL $5,176,169 $6,844,000 7,620 9 4.06
22745 S-D2(1046) In Omaha Muni Resurfacting FY2023 $700,000

2022 22762 NH-77-3(142) Winslow No. Bridges Br, Gdrl, Resurf 12/15/2022 4/6/2023 6/12/2023 IOWA CIVIL $1,906,440 $3,531,000 245 335
2022 22763 STP-91-6(115) Dodge SW Bridge Bridge 12/15/2022 1/26/2023 7/31/2023 IOWA CIVIL $801,905 $394,000 1,620

22765 NH-L28B(106) L28B Bridges Bridge 12/15/2022 1/26/2023 7/17/2023 GENERAL EXC $1,304,838 $1,443,000 994 36
22770 MAPA-77(62) Platte River Bridge Trail Grd, Pave 9/29/2022 5/11/2023
22774 STR-30-6(1050) Missouri River Bridge - Blair Bridge $375,000

2023 22780 NH-30-7(120) Arlington East Conc & Joint rep, Mill, Resurf, Br $7,493,000
22781 SRR-27(69) Fremont SRA Lake 20 & 2 Rivers S.P. Grad, Culv, Seed, Bit 11/3/2022 12/15/2022 5/1/2023 OMNI $643,891 2,230
22807 NH-480-9(11) I-480 Missouri River Bridge Bridge 6/15/2023 Post-June $8,900,000 14
22824 NH-480-9(12) Bancroft St - Dewey St., Omaha Crack Seal 6/15/2023 $100,000
22828 HSIP-80-9(120) Multiple Locations, Omaha Grad, Conc, Seed, Lighting 4/6/2023 5/11/2023 $1,700,000 1,135
22847 HSIP-80-9(124) Mahoney to N-370 Guardrail 4/6/2023 6/15/2023 $5,600,000
22849 STP-28(140) 2022 Omaha Resurfacing Resurf  5/11/2023 6/12/2023  
22856 HSIP-80-9(204) I-80 EB @ I-680 Int., Omaha High Friction SC 3/2/2023 3/2/2023 7/31/2023 MCGILL $713,554 $650,000 0.69
22867 NH-75-2(190) NB US-75 Q St. to F St., Omaha Resurf 4/6/2023 5/11/2023 $541,000 2,469
22876 SRR-77(66) Schramm SRA Resurf  5/11/2023 8/15/2023   

DISTRICT 2 $59,504,198 $95,420,300 84,218        31,009         

2022 22751 S-77-3(1038) 5th St - 23rd St, Fremont (relinquish) Relinquishment 871,000           
2022 22795 STP-66-7(119) N-66 Connection in Louisville New Roadway on Shifted align, Br, RR 4,034,000       8/28/2025
2023 22803 STP-50-2(139) N-1 to Louisville Conc, Br, Resurf 6,976,000       

DISTRICT TWO

ON STIP - NOT ON NDOT'S PROGRAM/LETTING REPORT



STIP
2022 31821 BRO-7054(19) Verdigre No. Grad, Seed, Br, Gdrl 12/15/2022 $2,099,000 787 0.32

2022/23 31832 STP-84-5(108) Bloomfield to US-81 Grad, Culv, Seed, Br, Gd, Bit 9/29/2022 11/3/2022 4/3/2023 WESTERN ENG $8,200,142 $8,483,000 42,010 611 11.52
2022 31987 STP-56-5(108) Cedar Rapids West Resurf 7/21/2022 7/21/2022 6/12/2023 VONTZ $5,408,323 $4,310,000 36,710 5 8.09
2023 32136 STP-9-4(116) Pender - Emerson Resurf $10,300,000
2022 32139 STP-75-3(118) Decatur - Macy Grad, Culv, Seed, Br, Gd, Bit 12/15/2022 3/2/2023 4/24/2023 KNIFE RIVER $7,254,936 $9,446,000 28,460 14 7.76
2022 32190 RRZ-71(33) Columbus East Viaduct Grad, MSE, Conc, Culv, Br, Edrl, Elec, Sign1/26/2023 $24,463,000 15,820
2022 32223 STP-9-3(105) Pender S. Bridges Gr, Conc, Culv, Seed, Br, Grl 12/15/2022 1/26/2023 4/3/2023 HERBST $4,886,738 $3,282,000 650 1,166
2022 32240 STP-12-5(120) Crofton West Grad, See, Culv, Gdrl, Bit 7/21/2022 7/21/2022 5/15/2023 KNIFE RIVER $5,885,735 $5,571,000 43,280 112 11.94
2023 32284 STP-14-4(117) US-20 to N-59 Resurf $4,051,000
2023 32288 STP-NH-15-4(12 N-12 N & S Mill, Resurf, Gdrl $3,746,000
2023 32289 STP-16-3(110) N. Jct N-51 to S. Jct N-9 Mill, Resurf, Br, Culv and Grdl $10,007,000
2022 32290 STP-32-6(115) N-57 East Bit, Grad, Culv, Seed, Br, Gdrl 8/25/2022 8/25/2022 5/15/2023 WERNER $8,199,496 $9,562,000 62,250 5 14.79
2023 32292 STP-22-5(119) Monroe E & W Mill, Resurf, Br, Gdrl $13,813,000
2022 32293 NH-81-4(126) S. Jct. N-98 to US-20 Gr, Culv, Seed, Br, Gd, Bit 8/25/2022 8/25/2022 4/3/2023 KNIFE RIVER $8,777,112 $10,466,000 50,620 132 10.49
2022 32295 NH-77-4(127) N-94 to Winnebago Gr, Culv, Seed, Gdrl, Bit 11/3/2022 3/2/2023 5/1/2023 KNIFE RIVER $10,943,730 $10,649,000 24,900 3,123 5.57
2023 32348 STP-9-4(120) Pender Drege Bridge Bridge $1,800,000

32349 MISC-D3(1031) Dist. 3 Curb Ramps 12/15/2022 1/26/2023 4/3/2023 KNIFE RIVER $168,833 $237,000 12
2022 32361 NH-15-4(123) Vermillion Bridge (Funded in prev. yrs) Bridge Maintenance $1,500,000

32362 MISC-75-4(1013) Macy Wetland Banksite Culv, Gr, Seed 12/16/2021 9/29/2022 10/30/2023 A&R $202,114 $98,000 0
2023 32363 HSIP-81-3(150) In Norfolk Traffic Signals $648,000

32376 S-275-6(1061) Wisner to W. Point Resurf 3/2/2023 4/6/2023 8/21/2023 KNIFE RIVER $2,817,567 $2,500,000 17,652

DISTRICT 3 $62,744,726 $137,031,000 306,532 21,787

STIP
42403B MISC-14-3(1016) Fullerton Wetland Mitigation Site Mitigation 3/2/2023 Post-June $250,000

2022 42404 STP-S93A(107) Henderson Spur Grad, Culv, Seed, Br, Gdrl, Bit 7/21/2022 7/21/2022 7/5/2023 WERNER $4,840,166 $3,965,000 35,950 201 6.67
2023 42543 STP-136-5(113) Nuckolls Co Line - L85F Asph, Culv, Gdrl $16,401,000
2023 42605 STP-22-4(113) Scotia East Resurf 4/6/2023 5/11/2023 $8,661,000 58 8.38
2023 42742 STP-S01C(102) Hastings Reg. Center Spur Bridge Replace Superstructure, approach $772,000
2023 42756 NH-80-5(76) Dawson Co Line - Odessa Asph, Br Redeck, ramps, culv $53,723,000
2023 42756A NH-80-5(77) Dawson Co Line - Odessa Xovers Gr, Conc, Culv, Seed, Gdrl 5/11/2023 5/11/2023 $2,943,000 1,529 8.44
2022 42766 STP-S40D(107) Prosser Spur Gr, Culv, Seed, Br, Gdrl, Bit 4/6/2023 5/11/2023 $3,881,000 1,026 12 5.3
2022 42782 NH-81-2(145) In Stromsburg & North (from 2022) Conc Pvmt, Mill, Bit 4/6/2023   WERNER $18,986,007 $13,270,000 25,190 7,508 5.1
2022 42791 NH-80-7(163) Phillips - Giltner Gr, Culv, Seed, Br, Gdrl, Bit 8/25/2022 12/15/2022 6/5/2023 WERNER $15,064,098 $13,426,000 53,760 275 5.96
2022 42815 STP-281-1(118) Red Cloud N. & Cowles Spur Gr, Culv, Seed, Br, Gdrl, Bit 9/29/2022 12/15/2022 4/3/2023 WERNER $7,060,163 $9,196,000 35,430 906 9.76
2022 42817 STP-14-1(123 Superior N & S Gr, Culv, Seed, Br, Gdrl, Bit 9/29/2022 1/26/2023 4/3/2023 WERNER $7,507,668 $11,402,000 34,425 336 6.56

42819 NH-34-4(134) In Grand Island & South Gr, Culv, Seed, Br, Gdrl, Bit 12/15/2022 3/2/2023 5/1/2023 VONTZ PAVING $7,230,320 $7,400,000 25,445 2,211 5.44
2023 42826 NH-281-2(129) St Libory N & S Resurf $14,328,000
2023 42831 STP-74-4(111) Kearney/Adams Co Line East Resurf $13,260,000
2022 42841B NH-80-7(168) York - Waco Gr, Seed, Br, Gdrl, Bit 12/15/2022 1/26/2023 4/3/2023 WERNER $16,656,147 $15,334,000 83,090 7.72
2022 42844 BRO-7467(1) Poole So. Bridge 9/29/2022 11/3/2022 5/15/2023 SIMON $1,893,000 $2,504,000
2023 42851 NH-81-1(123) Belvidere No. Bridges Gr, Br, Pvmt, Gdrl $11,295,000
2023 42852A NH-80-5(84) Odessa - Kearney E. Xover Crossover $479,000

42863 HSIP-5409(3) Five Points Int., Gr Island Gr, Conc, Culv, Water/Sewer, Elec 9/29/2022 9/29/2022 4/3/2023 THE DIAMOND ENG $2,929,887 2,212 0.34
2022 42870 NH-81-1(124) Hebron S. - Bruning N. Conc, Br 8/25/2022 1/26/2023 8/7/2023 VONTZ $15,757,939 $13,320,000 50,135 59 16.87
2022 42872 STP-14-1(124) In Clay Center & No. Gr, Culv, Seed, Bit 9/29/2022 12/15/2022 6/26/2023 WERNER $3,753,651 $3,697,000 21,391 912 5.38

42887 ELEC-34-4(1031) In Hastings TS Elec 9/30/2021 3/2/2023 10/2/2023 IES COMMERCIAL $590,065 $144,000 1.96
42891 MISC-40(65) Dist. 4 Wetland Bank 12/15/2022 $1,100,000
42919 MISC-D4(1023) Dist. 4 Curb Ramps Gr, Conc, Seed 9/29/2022 9/29/2022 8/14/2023 A PLUS $356,895 $300,000 57

2023 42923 HSIP-80-8(165) York - Utica Cable Median Barrier $8,855,000
2022 42934 NH-80-6(120) Minden Int. Electrical 12/15/2022 1/26/2023 10/2/2023 WATTS $516,292 $607,000 90 0.77

DISTRICT 4 $103,142,299 $230,513,000 365,842 16,366

DISTRICT THREE

DISTRICT FOUR



STIP
2023 51185 STP-71-4(118) Crawford No Gr, Seed, Br, Gdrl, Bit 6/15/2023 6/15/2023 $6,375,000 33,964 13 11.69
2022 51268 STP-92-1(117) Broadwater SW Gr, Seed, Br, Gdrl, Bit, Elec 7/21/2022 7/21/2022 6/1/2023 WERNER $6,295,407 $5,311,000 33,870 248 7.81
2023 51275A NH-80-1(169) Sidney EB Rest Area Buildings Bldg 12/15/2022 2/2/2023 4/3/2023 $4,109,000
2023 51276A NH-80-2(92) Sidney WB Rest Area Building $994,000
2022 51462A STP-30-1(139) Chappell East Gr, Culv, Seed, Elec, Bit 11/3/2022 5/11/2023 $9,941,000 34,150 110 10.18
2022 51463A STP-30-1(140) US-138 West Gr, Culv, Seed, Br, Gdrl, Bit 11/3/2022 5/11/2023 $9,172,000 35,770 226 10.38
2022 51561 STP-88-1(110) S. Jct N-71 East Gr, Culv, Br, Gdrl, Bit, Misc 9/29/2022 5/11/2023 $12,023,000 46,890 33 20.41
2022 51583 NH-80-1(196) Bushnell - W. Kimball - TIED Gr, Culv, Br, Gdrl, Conc 7/21/2022 7/21/2022 10/3/2022 IHC SCOTT $43,383,902 $45,332,000 150,597 9.49
2023 51583A NH-80-1(200) Bushnell - W. Kimball Xover - TIED Gr, Conc, Seed, Elec 7/21/2022 7/21/2022 10/3/2022 IHC SCOTT SEE 51583 $948,000 1,351
2023 51585 NH-80-2(109) Sidney - Sunol Resurf $13,322,000
2022 51590 NH-80-1(199) W. Sidney - E. Sidney Joint Seal 9/29/2022 9/29/2022 9/11/2023 INTERSTATE S&C $1,502,004 $560,000
2023 51591 NH-80-2(112) Oshkosh to I-76 Joint Seal $871,000
2023 51617 NH-80-2(115) Lodgepole Area Bridges Bridge repairs $1,582,000
2023 51618 NH-71-3(128) Scottsbluff Area Bridges Bridge repairs $2,738,000
2022 51619 NH-80-2(116) Sidney Int. Lightning Electrical 7/21/2022 7/21/2022 9/5/2023 IES COMMERCIAL $462,542 $904,000 45
2023 51620 NH-71-2(114) Kimball Area Bridges Bridge repairs $1,572,000
2023 51625 NH-80-2(117) Sidney WB Rest aArea Parking Lot & RampsExpand truck parking; ramps $7,245,000

DISTRICT 5 $51,643,855 $122,999,000 184,644 152,623

 

STIP
1027 MISC-STWD(1099) District 6 Curb Ramps 7/21/2022 7/21/2022 7/10/2023 KIRK BARNES $281,608 $235,000   

2023 61361 NH-83-2(130) Philip St - 1st St. (SB), NP Gr, Conc, Culv, Seed, Elec 12/15/2022 1/26/2023 $4,984,000 4,376 0.54
2023 61363 NH-83-2(132) Leota St - Philip St. (SB), NP Gr, Conc, Culv, Seed, Elec 12/15/2022 1/26/2023 $4,755,000 4,266 0.5
2023 61371A NH-80-3(155) Ogallala WB Rest Area Buildings Replace building $1,113,000
2022 61457 RRZ-TMT-1705(3) Lexington E. Viaduct Gr, MSE, Conc, Culv, Seed, Br, Elec, Sign1/26/2023 6/15/2023 $18,666,000 10,443 1.79
2023 61586 NH-80-3(156) Ogallala - Roscoe 4-Lane $46,963,000
2023 61586A NH-80-3(157) Ogallala - Roscoe Xovers Gr, Conc, Culv, Seed, Fence 5/11/2023 $3,339,000 10
2022 61587 NH-80-5(75) Lexington - Overton - TIED Gr, Conc, Culv, Seed, Fence 7/21/2022 7/21/2022 9/1/2022 IHC SCOTT $43,996,825 $45,221,000 165,406 9.6
2022 61587A NH-80-5(78) Lexington - Overton Xovers - TIED Gr, Conc, Culv, Seed, Elec 7/21/2022 7/21/2022 9/1/2022 IHC SCOTT SEE 61587 $1,811,000 3,079
2022 61598 NH-83-2(141) Lake Maloney So. Gr, Culv, Seed, Bit (Super 2) 12/15/2022 Post-June $16,566,000 123,514 15
2022 61613 STP-92-2(111) Tryon West Mill, Resurf, Curb & flume $7,149,000
2022 61617 STP-30-2(149) Hershey- No. Platte Gr, Seed, Resurf 7/21/2022 7/21/2022 4/24/2023 WESTERN ENG $5,811,138 $6,978,000 49,910 11.31
2022 61630 STP-25-2(109) Wallace No. Resurf, Seed, Elec 8/25/2022 8/25/2022 7/17/2023 VONTZ PAVING $6,155,079 $5,447,000 47,640 12.18
2023 61632 STP-NH-30-2(15 In Ogallala & Surrounidng area Conc, Resurf, Br Rep, Mkg $4,370,000
2023 61633 STP-97-3(107) Tryon South Mill, Resurf, Culv $6,006,000
2023 61635 STP-21-2(116) Cozad Viaduct Viaduct repair, lighting $2,516,000
2023 61643 NH-80-3(162) Big Springs - Brule Joint and Surface seal $892,000
2022 61645 BRO-7024(25) Cozad SW Gr, Conc, Seed, Br, Gdrl 12/15/2022 12/15/2022 5/15/2023 MIDWEST INF. $2,715,724 $1,405,000
2022 61655 STP-S56A(108) I-80 South Gr, Culv, Seed, Br, Gdrl, Resurf 8/25/2022 4/6/2023 4/1/2024 SIMON $7,966,000 $7,594,000 5,080 1,809
2023 61663 NH-80-4(154) Brady East Resurf $5,607,000
2023 61674 STP-40-3(109) Arnold So. Mill, Resurf Br Repair $4,179,000
2023 61678 NH-26-2(153) N. Jct N-61 West Mill, Resurf, Shldr $3,855,000
2022 61681 HSIP-80-4(156) Lexington E & W (From FY2022) Culv Ext, Rem Gdrl 11/18/2021 9/29/2022 7/10/2023 VAN KIRK $750,975 $633,000 307 52.03
2023 61682 STP-L56D(109) Brady Link Resurf, Br $2,374,000
2023 61696 STP-70-3(109) Broken Bow East Gr, Culv, Seed, Br, Gdrl, Resurf 1/26/2023 5/11/2023 8/7/2023 $6,897,000 59,913 6
2022 61710 STP-NH-30-2(15 In North Platte & Gothenburg Concrete Seal 3/2/2023 4/6/2023 6/5/2023 TEN POINT $810,224 $1,454,000 3.54
2023 61712 NH-80-3(167) North Platte West I-80 Crack seal  $304,000
2023 61728 STP-80-4(162) Dist. 6 High Mast Tower Repl Replace High Mast Towers $1,250,000

DISTRICT 6 $79,872,829 $212,563,000 286,057 189,717

$11,385,256

DISTRICT FIVE

DISTRICT SIX

4/3/2023 PAULSEN



STIP
2022 70587 STP-47-1(101) Cambridge So Mill, Asph, Br repair 7/21/2022 7/21/2022 5/8/2023 PAULSEN $4,030,679 $3,930,000 21,220 158 4.74
2022 70592 STP-136-4(110) Naponee - Bloomington Mill, Resurf, Br Repair 8/25/2022 8/25/2022 10/24/2022 WERNER $9,982,849 $10,507,000 27,870 720 5.75
2022 71100 STP-61-1(109) Enders South Mill, Resurf, Curb/flume 8/25/2022 8/25/2022 8/14/2023 PAULSEN $3,380,273 $2,015,000 15,280 20 3.66
2023 71168 STP-4-4(109) N-44 to N-10 Resurf, Br $5,705,000
2023 71176 STP-18-2(111) Stockville E & Curtis So. Bridges 2 Bridge replacements $7,073,000
2022 71191 STP-10-1(113) Minden North Mill, Resurf, Br repair 8/25/2022 12/15/2022 4/10/2023 WERNER $7,269,269 $10,280,000 57,400 87 11.63
2022 71207 NH-6-3(128) Atlanta - Holdrege (tied to #71208) Resurf 9/29/2022 9/29/2022 8/7/2023 VONTZ $3,389,017 $3,269,000 30,855 6.54
2022 71208 NH-6-3(129) N-46 - Atlanta (tied to #71207) Resurf, br 9/29/2022 9/29/2022 6/26/2023 VONTZ $5,334,437 $4,933,000 48,680 6 9.95
2022 71209 NH-6-2(132) Palisade - N-25 Mill, Resurf, Br repair 8/25/2022 8/25/2022 6/26/2023 PAULSEN $5,242,302 $5,566,000 32,310 27 6.43
2023 71215 STP-61-1(112) In Imperial & North Resurf $9,749,000

71216 MISC-D7(1007) Dist. 7 Wetland Bank (From 2022) Culv, Gr, Seed 12/16/2021 5/11/2023 $2,721,000 0
2022 71223 STP-136-3(111) In Orleans and East Mill, Resurf, Br repair 8/25/2022 8/25/2022 6/19/2023 WERNER $7,937,114 $5,080,000 32,800 56
2023 71225 STP-6-2(133) Imperial - Enders Resurf $6,240,000
2023 71228 STP-44-1(105) Wilcox - W Jct US-6/34 Resurf $3,989,000
2023 71229 STP-44-1(106) N-4 to Wilcox Resurf $3,135,000
2023 71232 NH-83-1(120) Wellfleet So. Super 2, Mill, Resurf, Br $11,854,000
2022 71285 AFE-G028 D-7 2023 Dist. Paint Striping Striping  3/2/2023 5/30/2023 CSI $1,585,517    

   
DISTRICT 7 $48,151,457 $96,046,000 266,415 1,074

STIP
2023 80662 STP-61-4(110) Merriman So Resurf   $3,600,000   
2023 80683 STP-12-3(106) Burton East Mill, Resurf, Br 1/26/2023 6/15/2023 $7,788,000 48,051 436
2022 80690A STP-183-4(113) Niobrara River to N-7 Mill, Bit, Flumes, Br 9/29/2022 12/15/2022 5/30/2023 WESTERN ENG $4,265,452 $5,065,000 19,569 15 4.25
2022 80731 STP-97-4(110) Merritt Reservoir No Mill, Resurf 12/15/2022 6/15/2023 $4,063,000 4.3
2023 80804 STP-7-4(112) Hwy 7 in Ainsworth Mill, Resurf, conc, curb ramps $4,346,000
2023 80873 STP-91-3(108) Brester East Resurf, bank/channel work $5,894,000
2023 80888 FL-HSIP-SRR-58 Calamus Reservoir State Rec Road Gr, Culv, Resurf, Gdrl, Camp Recon $6,585,000
2023 80944 STP-12-2(106) Minnechaduza Creek Bridge Bridge $2,169,000
2023 80952 STP-11-4(116) Brush Creek - Niobrara River Resurf $2,554,000
2022 80967 NH-20-3(114) Long Pine Bridge Br. Repair/Overlay 10/20/2022 1/26/2023 6/1/2023 $900,000 190 411 0.2

80978 SRR-16(40) Merritt Reservoir Gr, Mill, Resurf 5/11/2023 Post-June
2022 81003 STP-11-4(118) In Butte & North Mill, Resurf, curb/flumes, br repair 12/15/2022 6/15/2023 $6,046,000 30,197 294 7.29
2023 81006 STP-11-4(119) Niobrara River - Butte Resurf $3,184,000
2022 81009 NH-STP-20-4(12 O'Neill Area Microsurfacing 10/20/2022 10/20/2022 7/10/2023 MO PETROLEUM $3,028,025 $2,996,000
2022 81024 NH-281-4(128) Boyd/Holt Co. Line N & S Bit, Br, Culv, Gr, Gdrl, Seed 3/3/2022 12/15/2022 6/5/2023 PAULSEN $4,453,253 $5,652,000 31,835 4 5.71
2022 81026 NH-20-4(127) Stafford - Holt/Antelope Co Line (2022)Bit, Br, Culv, Gr, Gdrl, Elec, Seed 11/18/2021 12/15/2022 5/1/2023 PAULSEN $5,336,341 $7,114,000 41,950 216 8.07
2022 81027 NH-20-2(145) Merriman - Eli (from 2022) Bit, Culv, Gr, Seed 11/18/2021 1/26/2023 5/30/2023 WESTERN ENG $5,866,376 $6,637,000 41,750 157 10.15
2023 81030 NH-STP-20-2(14 Merriman Area Microsurfacing Micro $850,000
2023 81031A STP-12-4(115) Butte West Micro $2,351,000
2023 81032 STP-11-3(123) Garfield/Holt Co. Line S & Aitkinson N Micro $2,059,000
2023 81037 NH-83-4(121) W 4th St, Valentine Conc Rdwy, curbs, flumes, br rep, lighting $5,194,000

81042 ER-137-4(109) Niobrara River Br @ Rock/KP Co Line Bridge 5/11/2023
2023 81053 STP-97-4(113) Niobrara River N & S Resurf, Br Repair curb & flume $3,706,000
2023 81054 STP-11-4(121) Garfield/Holt Co. Line North Resurf 1/26/2023 Post-June $8,688,000 51,516
2023 81080 NH-281-3(114) N Jct N-70 NW Resurf, Br 5/11/2023 Post-June $6,195,000 42,856
2022 81081 STP-183-3(123) Shovel Dot Road SE ROW, re-grade ditch, repair erosion 5/11/2023 Post-June $629,000 2 2.25
2023 81088 STP-91-3(115) Taylor West Grading, Culv $189,000

81107 MISC-45(32) Dist. 8 Mitigation Mitigation 5/11/2023 Post-June $870,000
81108 NH-20-4(129) Stafford East Bridge 5/11/2023 Post-June $285,000 15
81135 AFE-H045 D-8 Dist. Paint Striping Striping  3/2/2023 5/30/2023 CSI $1,487,831      

DISTRICT 8 $24,437,277 $105,609,000 307,914      1,550           

FY2022/2033 PROGRAM - CONTRACTED $569,388,685 $1,368,838,300 2,268,824 433,168

DISTRICT EIGHT

DISTRICT SEVEN



ADDED PROJECTS - Let July 2022 thru July 2023 (LPA & Others not in program book)

C.N.
PROJECT NO. LOCATION CONSTRUCTION

ORIGINAL    
LET DATE

ACTUAL 
LETTING 

DATE
START DATE

AWARDED 
CONTRACTOR

BID ESTIMATE
ASPHALT 

(TONS)
CONCRETE 

(CY)
LENGT

H

M1006 M1006 N-67, SHUBERT SO. Culv, Grading, Bit, Seed  8/25/2022 10/17/2022 ME COLLINS $322,176
13555 MISC-D1(1040) D1 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M10037 M10037 D1 - 1 Yr Contract GRADING 5/11/2023 7/1/2023
M10038 M10038 D1 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023
M0002 M0002 D2 & D3 On-Call Pvmt Lifting & Stabilization 8/25/2022 10/1/2022 URETEK USA $92,000

22209 STPC-3811(1) 168th, W. Center - Q St, Omaha
Conc, Grad, Culv, Sewer,Br,  
Elec, Sign

8/25/2022 6/1/2023 HAWKINS $32,190,972

22585 NH-HSIP-680-9(39) I-680, I-80 to Fort St., Omaha
Maintenance; Crack, joint 
sealing

9/29/2022 9/5/2023 DYKHUIS DRILLING $2,194,911

22831 ER-3840(13) In Fort Calhoun Culv, Seed, Bit 10/20/2022 8/1/2023 OMG MIDWEST $758,976

22914 MISC-D2(1053) D2 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M20037 M20037 D2 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M20038 M20038 D2 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023
M0003 M0003 D1,4,5,6,7,8 On-Call Pvmt Lifting & Stabilization 8/25/2022 10/1/2022 URETEK USA $92,000

32347 ER-3185(5) Wisner So. Conc, Culv, Seed, Grad 9/29/2022 9/18/2023 A&R $562,186

32418 MISC-D3(1034) D3 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M30037 M30037 D3 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M30038 M30038 D3 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023

43012 MISC-D4(1026) D4 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M40037 M40037 D4 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M40038 M40038 D4 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023

51678 MISC-D5(1013) D5 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M50037 M50037 D5 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M50038 M50038 D5 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023

61730 MISC-D6(1026) D6 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

M60037 M60037 D6 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M60038 M60038 D6 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023

M70037 M70037 D7 - 1 Yr Contract GRADING 5/11/2023 7/1/2023

M70038 M70038 D7 - 1 Yr Contract EROSION CONTROL 5/11/2023 7/1/2023

81136 MISC-D8(1013) D8 - 1 Yr Contract TREE TOPPING 5/11/2023 7/1/2023

$36,213,220 $0

TOTAL CONTRACTED WORK THRU NDOT TO DATE $605,601,906

BOLD = AWARDED


